Weekly Construction Report
Hatchery Creek Design/Build Project
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Time Period
(three weeks):

July 4 — July 24, 2015

Project No: 1305

Rain Days/Weather Conditions:

We had significant rains that did not allow us to work from July 4 — July 12
2015. This has also caused the lake level to rise and forced USACE to
increase water discharge into the Cumberland River.

Personnel on-site:

EcoGro/Ridgewater: Tony Berry, Jim Hanssen, Sherri Arthur Trucking-
John Arthur

Equipment on-site:

Komatsu PC 360 w/ hyd. Thumb , Komatsu PC 450

Material deliveries to project
site:

966.22 Tons of #2’s for haul roads delivered

Work performed the past week:

Hauled and stockpiled ~750 tons of #2 rock from the disposal
area to the end of river road for step pool construction.

Hauled and stockpiled ~1250 tons of #2 rock from the disposal
area along Campground Rd at Site 1.

Started work on floodplain berms at head of step pool section in
site #3. Diverted overland flows into head of step pools 155+00.

Worked on haul roads — hauling and adding 966.22 tons of #2’s
and 1500 SY of geotextile fabric and using 2 excavators a total of
22.5 hours.

Filled in large headcut along stream right at Site #3 and created
haul road to Trib Z.

Excavated soil in and around Trib Z and transported for use in
floodplain berm at head of step pool section stream right Station
155+00.

Removed 1.5’ tall beaver dam on Tributary 9 to provide for
some more storage and diversion of water off of our site during
the next rain event.

Erosion & sediment controls
installed/maintained:

Turbidity current installed and rock check in place at Site #3.

Work scheduled for next week:

When conditions are good enough we will begin to haul and
stockpile more rock at Site #1 and install more geotextile and rock
in step pool reach.

Work planned for two weeks
ahead:

Once base is achieved we will haul in additional large boulders
for step pools and begin step pool construction to finish grade.

General Comments:

Cumberland River needs to be lower in order to resume
construction of step pool section. USACE is discussing a
resolution to removing the soil that has washed into the
excavation area for step pools.

Prepared by: Jim Hanssen

Date: 07-24-2015
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Temporary haul road created along stream right of step pool reach looking down towards Trib. Z and
the Cumberland River at Station 155+00.
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Step pool reach base rock stockpile. Picture taken from River Road looking towards step pool reach.

Picture shows Trib. Z partially excavated and former head cut on stream right that has been partially
filled in by constructing haul road. Picture taken from ~Lt. Sta. 159+00 looking across stream.



